

19 May 1977

STATINTL

MEMORANDUM FOR: Director, ODP  
FROM : [REDACTED]  
Deputy Director for Processing  
SUBJECT : Processing Weekly Report

STATINTL

Tasks Accomplished

1. Testing of JES3 was continued with only minor software problems. During this period the system was up for 20 hours without a crash. There is a great need for additional user testing. [REDACTED]

STATINTL

2. GAS daily work is being kept up to date using JES3 with no problems encountered. [REDACTED]

STATINTL

3. The 360/20 is installed in GE0423 and is being run in a production environment. Training for operators is also under way. [REDACTED]

STATINTL

4. Production jobs are being converted to 6250 BPI tape drives. The VM backup job was among the first converted. [REDACTED]

STATINTL

5. New COMTEN software was successfully tested for the [REDACTED] Center. An early June begin date is planned. [REDACTED]

Tasks Planned

1. The COMTEN IV is scheduled to go operational on 20 May in the Special Center. This also requires a new version of TPSTAR. It will also signal the beginning of the new Document Retrieval System using 3770 hardware. [REDACTED]

Problems

STATINTL  
STATINTL

No significant problems to report.



UNCLASSIFIED

CAMS WEEKLY REPORT

Week of 14 - 20 May

- (U) 1. Technical Exchange Meeting was held with [REDACTED] STATINTL personnel on 18 May in preparation for the Demonstration 21C Interface Test scheduled for 25 May.
- (U) 2. Interface Demonstration 31 with DIA was completed on 19 May. Final demonstration results are not yet available.
- (U) 3. Predict data from NPIC covering a 9 day period was lost due to incorrect message header format. The messages will not be retransmitted.
- (U) 4. The post mission SAFSS software will be initiated 20 May.

[REDACTED]  
Deputy, CAMS Project Manager

STATINTL

UNCLASSIFIED

15 May 1977

Approved For Release 2001/08/08 : CIA-RDP84-00933R000400150007-7

MEMORANDUM FOR: Executive Officer, ODP

FROM : [REDACTED] STATINTL  
Deputy Chief, Special Projects Staff/ODP

SUBJECT : Special Projects Staff Weekly Report -  
ending 20 May 1977

1. SAFE:

a. A meeting was held to review the agenda for the Pre-proposal Conference to be held on Thursday, 26 May 1977 in GA-13, Headquarters. The purpose of this conference is to respond to written questions which will then have been received resulting from the review and analysis of the SAFE Design Competition RFP (RFP-10-77A) by potential bidders. Additional questions will be received at the conference and written responses to all questions will be submitted to all potential bidders subsequent to the conference.

STATINTL

[REDACTED] - Unclass.)

b. Requests for attendance to the Pre-proposal Conference have been received from 18 of the 25 potential bidders for RFP-10-77A. Included in the requests for attendance is information to obtain the necessary clearances for attendees.

STATINTL

[REDACTED] - Unclass.)

c. Several tasks have been initiated by the SAFE Design Services Support Contractor, [REDACTED]. Preliminary discussions have been held regarding a task for analysis of the most recent SAFE user survey conducted by Systems Analysis Staff/OCR. [REDACTED] has also been tasked to develop a critique of the SAFE Functional Requirements Document. And they have been asked to present a briefing on an approach for the definition of the SAFE Language and the user workstation. This briefing will be used to evaluate their capabilities versus other companies' capabilities to perform the SAFE Language and User Workstation Definition Task.

STATINTL

[REDACTED] - Unclass.)

2. TADS:

a. After consulting with representatives of SPS, OWI, and SPD, [REDACTED] is removing all unnecessary disk files to make disk space available for TADS Files.

STATINTL

[REDACTED] - Unclass.)

STATINTL Approved For Release 2001/08/08 : CIA-RDP84-00933R000400150007-7

b. With technical assistance provided by the Government, [REDACTED] will generate a operating system for the Graphics Interface Controller (a PDP-11/34 Computer and RSX 11M System Software) on 20 May 1977. [REDACTED]

STATINTL

- Unclass.)

c. A TADS Graphics Station Console has been temporarily placed in 1D16 (the TADS Computer Room) to support the implementation effort. The console will be assembled after the arrival of the [REDACTED] equipment, anticipated by 19 May 1977. [REDACTED]

STATINTL

STATINTL

STATINTL

- Unclass.)

d. [REDACTED] has been contacted and is ready to install the Graphics Station Controller (PDP-11/34) when the Graphics Station Console is assembled. [REDACTED]

STATINTL

- Unclass.)

e. The Graphics Software Design effort is on schedule. The 26 May 1977 date for delivery of this design document remains feasible. [REDACTED]

STATINTL

- Unclass.)

STATINTL

### 3. RAPID:

STATINTL

a. Progress continues to be made, albeit slowly. However, we were informed by the President of [REDACTED] that the [REDACTED] Project Manager for RAPID is resigning. The contractor is taking this opportunity to reorganize the project team and split the project into two functional areas. The impact on near term progress may be manifested in further milestone slippages. Their ability to meet the upcoming milestone (revised from 22 April 1977 to 24 June) is questionable. [REDACTED]

STATINTL

- Unclass.)

b. A meeting with the contractor is tentatively scheduled for 25 May 1977 to discuss plans for finalizing parallel operational procedures (simultaneous operation of RAPID and the present [REDACTED] Manual System). [REDACTED]

STATSPEC

STATINTL

- Unclass.)

### 4. ADSTAR:

STATINTL

a. The ADSTAR Project Manager [REDACTED] is attending the National Micrographics Association Conference in Dallas, Texas. [REDACTED]

STATINTL

- Unclass.)

b. A Pre-proposal Conference for the ADSTAR Phase I Procurement RFP is being planned for 3 June 1977. The purpose is to respond to any questions which will have been received resulting from the potential offerors' review and analysis of the RFP. [REDACTED]

STATINTL